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• 1977  -  westerly log span built    

• 1986  -  easterly steel span built     

• Inspected every 2 years 

• 2009 - 3 ton load limit posted 

• More frequent inspections scheduled 

• Currently rated 11 out of 100 on the  
sufficiency scale 

Project History 
Tina Hokanson, Communications Specialist 



Why replace rather than rehabilitate? 
• Significant rotting of log support girders   

• Must rebuild to reach legal load capacity 

• Easterly steel section requires additional 
supports 

• Cannot replace center pier in path of river 

• Would just delay need for replacement  
and cost more in the long run 



Timber Stringers,  
east span 

Rotting Log Stringers under west span 



What has been accomplished to date? 
Jim Weelborg, project manager 

• Survey field work 

• Soil sampling & analysis 

• Identified: critical areas (streams, buffers areas) 
 ordinary high water mark  

• Have begun analysis of:  river flow 
 storm water runoff
 scour modeling   



And . . . 
• Contacted all property owners   

• Contracted with consultant for 
archeology/cultural resources study 

• Coordinating with the Forest Service 

 



Unique challenges of the site 
• No detour route 

• Difficult access for standard construction 
methods and equipment 

• Limited seasonal access 

• Short window for in water work 

• Complex regulatory requirements 

• Coordination with multiple agencies 



Proposed design 

• Steel  
• Single span - 215’ long  
• Single lane - 15’ wide  
• Cable stay style  

super structure 
• Foundations designed  

to withstand scour 
 

 Structure 
 Ryan Phipps, Project Engineer 



•1-2 construction seasons; Goal is 1 (6 months) 

•Access limited to pedestrians during construction  



• Federal Regulations 
• National Environmental Policy Act (NEPA) 
• US Forest Service 
• Army Corp of Engineers 

• State & Local Permits/ Approvals 
• State Environmental Policy Act (SEPA) 
• Shoreline Management Act 
• Special Flood Hazard Areas Regulations 
• Land Disturbance Activity Regulations 
• Drainage Regulations 
• Hydraulic Code 
• Aquatic Land Use Approval 

 

Environmental Requirements  
Crilly Ritz, Environmental Planner 



Projected Schedule 
Activity 2011 2012 2013 2014 2015 2016 
Design Report 
30-100% Design 
Environmental 
Right of Way 
Construction Fund Obligation 
Advertisement Date 
(12/2014) 
Construction 



Cost: $2.5 to $4 million 

•80% BRAC (federal bridge replacement funds)   

•20% Local match, such as could come from: 
 Road Improvement District (RID)  
 County road fund dollars 
 CRAB (State funds)  

Funding:     



 
Time for questions 



Thank  you  for  joining  us ! 

Jim Weelborg, Project Manager 
• jim.weelborg@snoco.org 
• 425-388-6607 

Tina Hokanson, Communications Specialist 
• tina.hokanson@snoco.org 
• 425-388-3488 x3789 

www.snoco.org, search “Br 540” 
 


